
Groom Creek Water Users Association 
P.O. Box 3897 

Prescott, Arizona 86302 
April 14, 2010 

Ms. Carmel Hood 
Utilities Division 
Compliance Dept. 
Arizona Corporation Commission 
1200 W. Washington St. 
Phoenix, Arizona 8 5 007 

Reference: Docket W-01865A-07-0385, W-0186512-07-0384 and Decision No. 
70627 

Dear Ms. Hood: 

It was impossible for us to comply with the Arizona Corporation Commission 
Decision No. 70627 to provide an ADEQ Approval Of Construction (AOC) by 
December 31, 2010 because construction was not complete at that time nor is it 
yet complete and operational. We are requesting an extension in the due date of 
the ADEQAOC until October 31, 2011. The original due date was set by the ACC 
before design on this portion of the project was even completed and 
construction schedules were unknown at that time. The Groom Creek Water 
Users Association did not have adequate information at that time to know if the 
date documented in Decision No. 70627 was reasonable or not. As a result no 
request for any extension was made. We were also not aware in discussions on 
this subject last December that we needed to apply for a date extension. This 
letter is to request that extension. 

Sincerely , 

w w  
Kal Miller, Secretary, GCWUA 
E-mail: 
Phone: 602-72 5-3 001 
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Cc: J.M. Hodgson, GCWUA 
M.L. Good, GCWUA 
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